

Investitionsplan / Bauplan Abwasser	2023
Fünfjahres-Plan, Bornheim	

Stand 19. Aug 2022

		Baukosten Gesamt T€	Kosten Vorjahre T€	Planansatz 2022 T€	Aktuell 2022 T€	Differenz 2022 T€	2023 T€	2024 T€	2025 T€	2026 T€	2027 T€
Baugruppe	Teilprojekt	ABK									
A100 Kanalneuerlegung		14.954,0	90,0	535,0	161,0	374,0	1.238,0	505,0	903,0	1.224,0	782,0
A200 Kanalerneuerung		23.784,0	3.637,0	3.446,0	1.740,0	1.706,0	2.446,0	3.325,0	2.835,0	1.750,0	940,0
A300 Kanalsanierung		10.065,0	4.291,0	840,0	1.054,0	-214,0	890,0	890,0	890,0	890,0	1.020,0
A400 Kanalbauwerke/-stauräume		24.804,5	1.114,5	2.038,0	970,0	868,0	4.352,0	2.695,0	2.832,0	3.636,0	4.545,0
A500 Haus- und Grundstücksanschlüsse		0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0
A600 Grundstücke und Gebäude		877,0	27,0	200,0	0,0	200,0	200,0	200,0	150,0	150,0	150,0
A700 Betriebs- und Geschäftsausstattung		248,0	50,0	25,0	18,0	7,0	15,0	15,0	15,0	15,0	15,0
A800 Planungskosten		1.953,0	300,0	444,0	217,0	227,0	459,0	257,0	232,0	232,0	32,0
A900 Werkzeuge und Geräte		210,0	24,0	84,0	86,0	-2,0	100,0	0,0	0,0	0,0	0,0
Gesamt		76.895,5	9.533,5	7.612,0	4.246,0	3.166,0	9.700,0	7.887,0	7.857,0	7.897,0	7.484,0